Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	31 October 2026
Team ID	NA
Project Name	Electric Vehicle Market Performance & Insights
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Download the EV dataset (ev_market_test.csv)	2	High	Parvi Sharma
Sprint-1	Data Preparation	USN-2	Connect the CSV to Tableau and check types, nulls and duplicates	3	High	Parvi Sharma
Sprint-1	Data Preparation	USN-3	Create a Tableau extract	2	High	Parvi Sharma
Sprint-1	Planning	USN-4	Read the 3 scenarios and list the business questions	3	High	Parvi Sharma
Sprint-2	Visualisation	USN-5	EV Sales by Vehicle Category	2	High	Parvi Sharma
Sprint-2	Visualisation	USN-6	EV Sales Distribution Across Market Regions	2	High	Parvi Sharma
Sprint-2	Visualisation	USN-7	Top 10 EV Manufacturers by Annual Sales	3	High	Parvi Sharma
Sprint-2	Visualisation	USN-8	Average Driving Range by Vehicle Category	2	Medium	Parvi Sharma
Sprint-2	Visualisation	USN-9	Battery Technology Distribution	3	High	Parvi Sharma

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Visualisation	USN-10	Average Annual CO_2 Savings by Vehicle Category	2	High	Parvi Sharma
Sprint-3	Visualisation	USN-11	Top 10 Manufacturers by Customer Rating	2	Medium	Parvi Sharma
Sprint-3	Visualisation	USN-12	EV Sales by Model Year	2	Medium	Parvi Sharma
Sprint-3	Dashboard	USN-13	Design the EV Market Dashboard with region filter	4	High	Parvi Sharma
Sprint-3	Story	USN-14	Create the Tableau Story	2	Medium	Parvi Sharma
Sprint-4	Deployment	USN-15	Publish dashboard and story to Tableau Public	2	High	Parvi Sharma
Sprint-4	Testing	USN-16	Performance testing and checking values	3	High	Parvi Sharma
Sprint-4	Documentation	USN-17	Fill the templates and final report	3	High	Parvi Sharma
Sprint-4	Demonstration	USN-18	Record the demo video	2	Medium	Parvi Sharma
Sprint-4	Deployment	USN-19	Upload everything to GitHub	2	Medium	Parvi Sharma

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	1 Day	30 Oct 2026	30 Oct 2026	10	30 Oct 2026
Sprint-2	12	1 Day	31 Oct 2026	31 Oct 2026	12	31 Oct 2026
Sprint-3	12	1 Day	01 Nov 2026	01 Nov 2026	12	02 Nov 2026
Sprint-4	12	1 Day	02 Nov 2026	03 Nov 2026	12	03 Nov 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)


For this project: 46 story points over 4 one-day sprints. Velocity = 46 ÷ 4 = 11.5 points per sprint; Average Velocity = 11.5 ÷ 1 day = 11.5 points per day.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Burndown chart of this project:



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts