Project Demonstration
Communication

Date	03 November 2026
Team ID	NA
Project Name	Electric Vehicle Market Performance & Insights
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Personal task checklist	Parvi Sharma	Plan the day's tasks
2	Progress Update	Weekly	SkillWallet workspace	Parvi Sharma, mentor	Submit tasks for review
3	Issue / Bug Discussion	As Needed	Mentor sessions, Tableau forums	Parvi Sharma, mentor	Fix Tableau issues
4	Stakeholder Review	Bi-Weekly	Tableau Public link	Parvi Sharma, evaluator	Review dashboard
5	Final Demo Rehearsal	Once	Screen recording	Parvi Sharma	Practise the demo video

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Publishing failed because the data was not an extract	Created an extract and republished
2	Explaining many charts simply	Linked each chart to a scenario question
3	Keeping links and files together	Used one GitHub repository